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Phase 1 West Sewer Construction Project 

227919.01 

Construction 

 Installation of gravity sewer and services to continue on Middlesex Road 

next week. 

 Storm drain repairs being conducted on Middlesex Road to be continued 

next week. 

 Prep work for Flint Road / Upton Drive paving to begin next week.  

 

Environmental Monitoring 

 Erosion control remains in good condition throughout the project. 

Progress Summaries 

 

 

 

 

 

 

 

Picture of the Week 

 The picture on the right shows a manhole being installed on Middlesex 
 Road with the trench box around it to prevent the trench from caving in. 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Kendall Rd    

Flint Rd Complete Complete  

Flint Easement    

Flint Pond Rd    

Middlesex Rd Ongoing Ongoing  

Old Tyng Rd Complete Complete  

Upton Rd Complete Complete  

Westford Rd    

Winslow Rd Complete   

Highlights 

 Construction to continue 
on Middlesex Road next 
week. 

 Prep work for Flint/Upton 
paving to begin next 
week. 

 


